

SPS-E057-81
14 October 1981

?

~~Handwritten notes:~~
29 203
C/MS
~~PO/AS~~
C/PRBGMB
C/PRPGAW
S.S. A 92
and or

MEMORANDUM FOR: Director of Data Processing

FROM : [REDACTED]
Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 13 October 1981

1. SAFE

A. On 5-6 October, the COINS Project Management Office held a conference to review COINS security and related problems. [REDACTED] the SAFE COTR, gave a briefing on the SAFE Project experience with communications security. The briefing's response indicated a high degree of interest in the SAFE experience.

B. On 7 October, two CSPO representatives attended a briefing sponsored by ORD on the status of a wideband communications system installed at the [REDACTED]

[REDACTED] representatives had been invited by ORD to give a briefing on the system with special emphasis on the technical control techniques being used. COMSEC representatives and a representative of the [REDACTED] also attended the briefing. The presentation was of direct interest to all parties because the [REDACTED] system is very similar to both the [REDACTED]

[REDACTED] Systems and involves some of the same major vendors. The system contains 13 miles of cable which have been in use for 2 years and the system is only partially complete. The technical control facility consists partially of off-the-shelf procured equipment with the remainder developed in-house by [REDACTED] It provides effective monitoring of major components throughout the system. The briefers handed out copies of complete software and engineering manuals for the system to the attendees.

C. Work continued during the week on the installation of the first Burroughs computer in the Northside Computer Center by Burroughs personnel. Diagnostic tests and adjustments are winding up with a benchmark run scheduled for 15 October. Turnover to TRW for acceptance testing is scheduled for 19 October. ODP personnel from the SAFE Computer Operations Branch have begun labeling switches and power panels in the facility.

25X1 D. On 8 October, [] SAFE Project Director,
met with [] of the Defense Mapping Agency (DMA). The
purpose of the meeting was to discuss various procurement/
contracting options under consideration at DMA.

25X1

2. ADSTAR

25X1 A. [] and the Government reached a mutual
agreement on the legibility criteria to be used for acceptance
of OCR's ADSTAR System.

B. The Interface System Design (Volume IV) was
delivered on 9 October 1981.

25X1

25X1